CityScaping: Process & Schedule

May 2nd 2007

June 4th 2007

July 2nd 2007

Sept. 15th 2007

Nov. 15th 2007

Feb./Mar 2008

PLAN THE PLAN

EDUCATE

VISION

PLAN

Define & Agree on:
*Process
*Schedule
*Core Values
*Stakeholders Included
*Deliverables

Teach & Learn:
Buildings/People/Environment
*Historical Context
*Existing Conditions:
- Physical
- Human
*Market & Stakeholder Needs

Brainstorm & Discovery
*Best Practices
*Out of box thinking
*Hopes & Fears
*Big Ideas

Focus & Discipline
*Test Vision Concepts
*Model Scenarios
*Visualize the ideas in a written & drawn plan

Achieve the Outcome
*PUD
*Human Capital Plan